Status of High Priority Sites

Table 2
High Priority Source Control] Selection of Implementation
Site River Mile Pathway Evaluation Source Control of Source Remarks
Measure Control Measure
Oregon Steel 2.2 Bank erosion & Complete On-going
Mills stormwater (early-2007)
Time OIl 34 Groundwater Complete Complete Complete -Ongoing GW pump & treat
City Stormwater Various |Stormwater Ongoing
Outfalls (2008)
Premier 3.6 Groundwater Ongoing
Edible Oil (10/07)
Kinder Morgan 4.2 Groundwater Ongoing -Interim GW SCM in-place
(former GATX) (10/07)
Terminal 4 43 Bank erosion Ongoing -RP is evaluating/designing
Slip 1 (3/07) SCMs
Terminal 4 4.6 Groundwater Complete Complete Complete -Ongoing GW pump & treat
Slip 3
-SCM selected in 1997 DEQ
Exxon/Mobil 5.1 Groundwater Complete Complete Complete ROD onging.
-Further SCMs are being
studied & enhanced
Ongoing -Interim GW SCMs in-place
BP/Arco 5.3 Groundwater (Fall 2007) -RP proposing major SCM
for 2007
Groundwater & Ongoing -RP currently conducting
Gasco 6.4 bank erosion (early-2007) field work for SCE & to
support selection of SCM
Gasco Ongoing -RP currently conducting
(Siltronics) 6.5 Groundwater (early-2007) field work for SCE & to
support selection of SCM
Siltronics 6.5 Groundwater Ongoing -RP has implemented pilot
(Fall 2007) SCM
Rhone Poulenc 6.9 Groundwater Ongoing -RP has implemented pilot
(early-2008) SCM
Groundwater, Ongoing -RP has implemented a
Arkema 7.2 stormwater & (1st Qtr 2007) series of pilot & full-scale
bank erosion SCMs
Gould 7.5 Groundwater & -EPA lead
stormwater
Overland, bank -Ongoing GW pump & treat
Willbridge 7.7 erosion & Complete Complete Complete SCMs
stormwater -Further SCMs are being
studied & enhanced
Overland, bank Ongoing -Ongoing GW pump & treat
Gunderson 9.0 bank erosion, GW |(late-2007) SCM
& stormwater
Notes: 1) Date in parentheses is expected date of completion

2) Source Control Evalaution (SCE)
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